


Woodridge Library – Furniture Upgrades	Contacts		Progress
<p>Project consists of the replacement of existing furniture, reconfiguration of some spaces, new end panels and general interior improvements</p>	Councilmember		<p><b>Planning phase underway.</b></p> <p><b>Anticipated completion in May of 2009</b></p>
	Ward 5	Harry Thomas Jr.	
		202.724.8028	
	Architect		
	Project Manager	Barbara Norland	
		202.442.6069	
	Contractor	T.B.A.	

Martin Luther King Jr. Library – New Teen Spot and College Information Center	Contacts		Progress
 <p>New Teen Spot and College Information Center will be a destination for teens. It will provide stimulating learning opportunities that support their success in life. This destination will provide opportunities to meet their need for homework help, exam preparation, and using computers and software applications. High quality program events are a key to the success of the library in assisting teens.</p>	Councilmember		<p><b>Contract Awarded. Demolition work is underway</b></p>
	Ward 2	Jack Evans	
		202.724.8058	
	Architect	Sorg Associates	
		Suman Sorg	
	Project Manager	Kim Fuller	
		202.442.6070	
	Contractor	Bennett Group	
		Kolar Bowen	
		(202) 625-3330	

Martin Luther King Jr. Library – Adaptive Services Build Out		Contacts		Progress
 <p>Improvements to Adaptive Services Division including new public computers, upgrades to staff space, lighting, and accessibility.</p>		Councilmember		<p><b>Open house March 21<sup>st</sup>.</b></p>
		Ward 2	Jack Evans	
			202.724.8058	
		Architect	Atelier Architects	
			Elizabeth Stough	
			202.457.0860	
		Project Manager	Lisa Deanes	
			202.727.5181	
		Contractor	Biscayne	